COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 02/27/2006

ESTIMATE SUMMARY 17:56:02
CONTID: C15150 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 15150-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 48.0 DAYS TIME ALLOW: 6/1/200¢ FIXED COMPLETION DAT
SH141 Uravan Curve Safety Improvements PERCENT TIME: 33.80 ORIG TIME ALLOW: 6/1/200¢ FIXED COMPLETION DAT

PROJECT NO: STA 141A-029

SH141 Uravan Curve Safety Improvements

NAME OF ROAD: 141A
PROJECT COUNTIES: MONTROSE, REGION 5
CONTRACTOR:
HANK WILLIAMS, INC. dba WILLIAMS CONSTRUCTION CONTRACTORS paY PERIOD ENDING 02/27/2006 DATE TIME STARTED 01/11/2006
P.0O. BOX 704 DATE LET 12/15/2005 DATE WORK BEGAN 01/09/2006
DATE AWARDED 12/19/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/10/2006 DATE ACCEPTED
NORWOOD CO 81423 970 327 4218 DATE NOTICE TO PROCEED 01/11/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,168,929.12 PARTICIPATING $ 290,956.22 $ 219,915.94
AWARD PROJECT AMT: $  2,319,776.85 NON-PARTICIPATING 300,019.57 132,087.33
PERCENT COMPLETE: 18.65% TOTAL EARNINGS 590,975.79 352,003.27
FUNDS AVAILABLE: $ 2,577,953.33 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 590,975.79 352,003.27
TOTAL CLAIMS: $ 0.00 RETAINAGE -7,482.21 -4,588.84
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 583,493.58 347,414.43
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 583,493.58 347,414.43
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 347,414.43
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CONTID: C15150 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 15150-BID ESTIMATE RUN 02/27/2006
PROJECT: STA 141A-029 ESTIMATE NO: 0002 17:56:02

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00
8,316.00000 0.000 0.00
0065 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.100
L S 0.400 8,316.00
20,790.00000 0.500 10,395.00
0070 210-00060 RESET MARKER 2.000 0.000
EACH 0.000 0.00
4,158.00000 0.000 0.00
0075 210-00810 *RESET GROUND SIGN 2.000 0.000
EACH 0.000 0.00
4,158.00000 0.000 0.00
0080 212-00006 SEEDING (NATIVE) 6.600 0.000
ACRE 0.000 0.00
2,268.00000 0.000 0.00
0085 212-00032 SOIL CONDITIONING 6.600 0.000
ACRE 0.000 0.00
1,832.73000 0.000 0.00
0090 213-00003 MULCHING (WEED FREE) 6.600 0.000
ACRE 0.000 0.00
3,780.00000 0.000 0.00
0095 213-00061 MULCH TACKIFIER 1,650.000 0.000
LB 0.000 0.00
3.78000 0.000 0.00
0100 304-06000 AGGREGATE BASE COURSE (CLASS 6) 5,749.000 0.000
TON 0.000 0.00
16.63000 0.000 0.00
0105 304-09014 AGGREGATE BASE COURSE (SPECIAL) 900.000 0.000
TON 0.000 0.00
16.63000 0.000 0.00
0110 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 0.000
TON 0.000 0.00
371.70000 0.000 0.00



CONTID: C15150 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 15150-BID ESTIMATE RUN 02/27/2006
PROJECT: STA 141A-029 ESTIMATE NO: 0002 17:56:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 403-34721 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 4,370.000 0.000
TON 0.000 0.00
119.70000 0.000 0.00
0120 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 909.000 0.000
GAL 0.000 0.00
6.30000 0.000 0.00
0125 411-10300 *EMULSIFIED ASPHALT (PRIME COAT) 4,443.000 0.000
GAL 0.000 0.00
3.78000 0.000 0.00
0130 506-00224 RIPRAP (24 INCH) 89.700 0.000
cY 89.700 1,864.86
20.79000 89.700 1,864.86
0135 603-01360 36 INCH REINFORCED CONCRETE PIPE 308.000 0.000
LF 104.000 13,104.00
126.00000 104.000 13,104.00
0140 603-02600 76X48 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 104.000 0.000
LF 56.000 18,910.08
337.68000 56.000 18,910.08
0145 603-05036 36 INCH REINFORCED CONCRETE END SECTION 10.000 0.000
EACH 4.000 6,017.76
1,504.44000 4.000 6,017.76
0150 603-05160 76X48 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 4.000 0.000
EACH 2.000 3,902.86
1,951.43000 2.000 3,902.86
0155 604-00505 INLET TYPE D (5 FOOT) 2.000 0.000
EACH 0.000 0.00
2,488.50000 0.000 0.00
0160 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 180.000 0.000
LF 0.000 0.00
37.42000 0.000 0.00
0165 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 0.000 0.00

1,449.00000 0.000 0.00



CONTID: C15150 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 15150-BID ESTIMATE RUN 02/27/2006
PROJECT: STA 141A-029 ESTIMATE NO: 0002 17:56:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 606-02003 *END ANCHORAGE (NONFLARED) 4.000 0.000
EACH 0.000 0.00
2,261.70000 0.000 0.00
0175 612-00001 *DELINEATOR (TYPE I) 98.000 0.000
EACH 0.000 0.00
28.98000 0.000 0.00
0180 612-00002 *DELINEATOR (TYPE IT) 4.000 0.000
EACH 0.000 0.00
30.24000 0.000 0.00
0185 612-00003 *DELINEATOR (TYPE III) 16.000 0.000
EACH 0.000 0.00
31.50000 0.000 0.00
0190 614-00011 *SIGN PANEL (CLASS I) 16.000 0.000
SF 0.000 0.00
17.64000 0.000 0.00
0195 614-00012 *SIGN PANEL (CLASS II) 144.000 0.000
SF 0.000 0.00
18.90000 0.000 0.00
0200 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 149.000 0.000
LF 0.000 0.00
48.13000 0.000 0.00
0205 617-03000 DETOUR CULVERT PIPE 1.000 0.000
LS 1.000 2,887.92
2,887.92000 1.000 2,887.92
0210 619-06100 10 INCH DUCTILE IRON PIPE 150.000 0.000
LF 0.000 0.00
80.64000 0.000 0.00
0215 625-00000 *CONSTRUCTION SURVEYING 1.000 0.250
LS 0.150 6,930.00
46,200.00000 0.400 18,480.00
0220 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 20.000 0.000
HOUR 4.000 756.00

189.00000 4.000 756.00



CONTID: C15150 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 15150-BID ESTIMATE RUN 02/27/2006
PROJECT: STA 141A-029 ESTIMATE NO: 0002 17:56:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 626-00000 *MOBILIZATION 1.000 0.250
LS 0.250 46,080.72
184,322.88000 0.500 92,161.44
0230 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.250
LS 0.150 3,118.50
20,790.00000 0.400 8,316.00
0235 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 64.000 0.000
GAL 45.000 5,670.00
126.00000 45.000 5,670.00
0240 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
5,670.00000 0.000 0.00
0245 700-70002 F/A ANTICIPATED CMO 588,311.380 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70010 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70011 F/A PARTNERING 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70025 F/A QUALITY INCENTIVE PAYMENT 5,300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00



CONTID: C15150 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 15150-BID ESTIMATE RUN 02/27/2006
PROJECT: STA 141A-029 ESTIMATE NO: 0002 17:56:02

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 700-70060 F/A ADJUST UTILITIES 10,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0470 900-00014 ADDED ITEM (LUMP SUM)/ CO #002, OVERSIZE RESTRICTION 0.000 0.000
SIGNS
LS 0.000 0.00
9,802.60000 0.000 0.00
0475 606-10360 BRIDGE RAIL TYPE 3R (SPECIAL) CO #003, DETOUR 208.000 0.000
STRUCTURE NO. 1 MODIFICATIONS
LF 208.000 16,694.08
80.26000 208.000 16,694.08
0480 630-85006 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 2.000 0.000
(TEMPORARY) CO #004, TEMPORARY IMPACT ATTENUATOR
EACH 1.000 2,066.40
2,066.40000 1.000 2,066.40
0485 304-03005 AGGREGATE BASE COURSE (CLASS 3) CO #005, CLASS 3 866.380 0.000
CHANGE FROM TONS TO CY
cy 866.380 25,870.11
29.86000 866.380 25,870.11
CAT 0200 CURRENT AMT $ 2,196,662.82 $ 219,915.94$ 284,823.16
CAT NO0201 ROADWAY - EMERGENCY
0290 201-00000 CLEARING AND GRUBBING 1.000 0.500
LS 0.500 41,580.00
83,160.00000 1.000 83,160.00
0295 202-00035 REMOVAL OF PIPE 371.000 0.000
LF 242.000 6,708.24
27.72000 242.000 6,708.24
0300 202-00090  REMOVAL OF DELINEATOR 61.000 7.000
EACH 23.000 637.56
27.72000 30.000 831.60
0305 202-00150 REMOVAL OF WALL 1.000 0.000
EACH 1.000 8,316.00
8,316.00000 1.000 8,316.00




CONTID: C15150 COLORADO DEPARTMENT OF TRANSPORTATION Page 8
PCN: 15150-BID ESTIMATE RUN 02/27/2006
PROJECT: STA 141A-029 ESTIMATE NO: 0002 17:56:02

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY - EMERGENCY
0310 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 14,156.000 14,156.000
sy 0.000 0.00
2.41000 14,156.000 34,115.96
0315 202-00810 *REMOVAL OF GROUND SIGN 27.000 9.000
EACH 18.000 1,496.88
83.16000 27.000 2,245.32
0320 202-00815 REMOVAL OF SIGN (SPECIAL) 1.000 0.000
EACH 0.000 0.00
4,158.00000 0.000 0.00
0325 202-00825 REMOVAL OF FLASHING BEACON 1.000 0.000
EACH 0.000 0.00
4,158.00000 0.000 0.00
0330 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 33,403.000 0.000
cy 64.000 791.04
12.36000 64.000 791.04
0335 209-00600 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 6,164.000 0.000
GAL 1,300.000 5,655.00
4.35000 1,300.000 5,655.00
0340 250-00110 HEALTH AND SAFETY OFFICER 50.000 0.000
HOUR 0.000 0.00
83.16000 0.000 0.00
0345 304-03000 AGGREGATE BASE COURSE (CLASS 3) 3,319.000 0.000
TON 0.000 0.00
16.63000 0.000 0.00
0350 606-01380 *TRANSITION TYPE 3H 4.000 0.000
EACH 0.000 0.00
1,578.78000 0.000 0.00
0355 607-11525 FENCE (PLASTIC) 15,182.000 10,900.000
LF 833.000 3,356.99
4.03000 11,733.000 47,283.99
0360 607-60324 24 FOOT GATE TWIN 2.000 0.000
EACH 2.000 851.76
425.88000 2.000 851.76
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PCN: 15150-BID ESTIMATE RUN 02/27/2006
PROJECT: STA 141A-029 ESTIMATE NO: 0002 17:56:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY - EMERGENCY

0365 611-00030 30 FOOT CATTLE GUARD 2.000 2.000
EACH 0.000 0.00
18,025.56000 2.000 36,051.12
0370 621-00475  MAINTENANCE OF DETOURS 1.000 0.000
Ls 0.500  20,790.00
41,580.00000 0.500 20,790.00
0375 630-00000  *FLAGGING 1,280.000 147.000
HOUR 818.750  20,632.50
25.20000 965.750 24,336.90
0380 630-00007  *TRAFFIC CONTROL INSPECTION 30.000 3.000
DAY 11.000 1,100.00
100.00000 14.000 1,400.00
0385 630-00012  *TRAFFIC CONTROL MANAGEMENT 80.000 9.000
DAY 19.000 10,054.80
529.20000 28.000 14,817.60
0390 630-80001  *FLASHING BEACON (PORTABLE) 2.000 0.000
EACH 1.000 630.00
630.00000 1.000 630.00
0395 630-80336  *BARRICADE (TYPE 3 M-B) (TEMPORARY) 6.000 0.000
EACH 1.500 189.00
126.00000 1.500 189.00
0400 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 27.000 3.000
EACH 6.500 286.65
44.10000 9.500 418.95
0405 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 45.000 12.000
EACH 8.000 453.60
56.70000 20.000 1,134.00
0410 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000
EACH 0.000 0.00
69.30000 2.000 138.60
0415 630-80344  *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 36.000 1.800
SF 0.000 0.00

15.12000 1.800 27.22
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PCN: 15150-BID ESTIMATE RUN 02/27/2006
PROJECT: STA 141A-029 ESTIMATE NO: 0002 17:56:02

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY - EMERGENCY
0420 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 2.000 0.000
TYPE)
EACH 0.000 0.00
756.00000 0.000 0.00
0425 630-80360 *DRUM CHANNELIZING DEVICE 250.000 77.000
EACH 14.500 237.51
16.38000 91.500 1,498.77
0430 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 25.000 1.000
EACH 10.500 264.60
25.20000 11.500 289.80
0435 630-80365 PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 2.000 0.000
EACH 1.000 315.00
315.00000 1.000 315.00
0440 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 750.000 0.000
LF 130.000 7,740.20
59.54000 130.000 7,740.20
0445 630-80380 *TRAFFIC CONE 200.000 45.000
EACH 0.000 0.00
6.30000 45.000 283.50
CAT 0201 CURRENT AMT $ 930,090.95 $ 132,087.33$ 300,019.57
CAT NO0300 STRUCTURE #K-02-H
0450 606-11010 *BRIDGE RAIL TYPE 10R 75.000 0.000
LF 0.000 0.00
271.53000 0.000 0.00
CAT 0300 CURRENT AMT $ 20,364.75 $ 0.00$ 0.00
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0455 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.250
EACH 0.000 0.00
11,434.50000 0.250 2,858.63
0460 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.250
EACH 0.000 0.00
9,468.90000 0.250 2,367.23
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PROJECT: STA 141A-029 ESTIMATE NO: 0002 17:56:02

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0465 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
907.20000 1.000 907.20
CAT 0400 CURRENT AMT $ 21,810.60 $ 0.00s 6,133.06

PROJECT TOTAL CURRENT AMT §

3,168,929.12 3

352,003.27 $ 590,975.79



